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-------------------------------------------------------------------------------------------------------------

Meeting called to order by K.C. Er at 6:17 p.m.

	1.
	Introductions – Mark Jansen introduced himself as the representative for Capilano, standing in for Tracy.  Tracy earlier sent her regrets.   

	2.
	Approval of Minutes - Meeting minutes of January 12, 2005 were approved.  (Moved: Wayne; Seconded: Mark).

	3.

4.
	Business Arising
9.7 Drainage / Epcor Review – Kurt Sawatzky reported that a joint Epcor and Civic Administration recommendation to transfer control of Drainage Services to Epcor was narrowly defeated at a non-statutory public meeting of Council.  The joint recommendation was based on a PricewaterhouseCoopers study which evaluated four options, one of which was that Drainage Services and its $8 billion in assets be transferred to Epcor.  At the meeting held September 27-28, 2005, Council heard from 31 presenters who had previously registered with the City Clerk’s Office.  By a vote of 6-7, the motion was rejected.  
Drainage Services will undergo a financial review, which is expected to be completed in late November.  

 9.1  Bioreactor #11 – originally scheduled for commissioning in May, commissioning is now in progress and virtually completed.  Delay was on account of the fast-tracking of the membrane treatment facility, which is connected to Bioreactor/Clarifier #11.  The same design consultant and contractor are working on both projects.
9.2 Recycled Water/Membrane Filtration Plant – proceeding on schedule, the membranes are expected to be installed in mid November. Before installation, the facility will be tested in early November to ensure all systems are operational and lines are flushed.  The pipeline connecting the membrane facility with the refinery is 90% completed; what remains is a portion inside the plant that will be completed within the next two weeks.  Petro Canada will initially require 5 MLD (million litres per day) of membrane effluent at their Edmonton refinery, increasing to 15 MLD by 2008.  An official opening of the facility is set for the third week in January, although a date is not yet confirmed.  

9.3 Enhanced Primary Treatment (EPT) – This project at the plant’s west end is about 30% complete and on schedule.  The first 300 ML/day facility is to be completed by the end of March 2006 in order to be eligible for federal/provincial funding under the ICAP program.  The second 300ML/day section, which is the city’s funded portion, is targeted to be completed September 2006. 
New Business
10.1 Odour Complaints – Chris circulated Vince’s odour statistics.  The total number of odour complaints year-to-date related to the Gold Bar Plant is 13.  The most in a month was 4, which was in June.  No complaints were registered for August or September. 
Abdul mentioned that with the commissioning of the new flares, Alberta Environment required monitoring of air quality at the fence line for a period of six months to ensure that the new flares function as designed.  Therefore a monitoring station has been set up in Community Services compound enclosure south of the flares and immediately outside the plant’s fence.  Results of the air monitoring to be discussed with Alberta Environment.  

10.2 Approval To Operate – the plant’s new Approval To Operate, part of the larger Approval granted to Drainage Services by Alberta Environment, took effect June 1, 2005.  It sets out new concentration limits for phosphorus (1mg/L) and ammonia nitrogen (5mg/L summer; 10mg/L winter) in the plant’s effluent.  Because of potential difficulties encountered with ammonia removal in winter, a two year window has been granted after which the plant’s winter discharge limits will be confirmed.  
10.3 Community Newsletter – a second edition of the newsletter that was distributed to the five CLC member communities in February will be available in 5-6 weeks.  In appearance it will look the same, but the content will focus on detailed descriptions of one or two of the five capital projects mentioned in the first edition.  A draft will be circulated for comments in advance of its publication.   The intent is to have about 2 issues annually, or more as warranted.
10.4 Centre of Excellence – Some of the recent activities of the Centre’s Gold Bar operations include: 

· The Centre is partnering with the Alberta Wastewater Onsite Operators Association, hosting their training sessions for operators across the province.
· At The Centre technical workshops are seeing a brisk business.  The one in September was on Fish Biomonitoring.  The upcoming workshop, being held October 20th, is on Odour Control.  Featuring four presentations, one will be on the Gold Bar odour control study. 
· The University of Alberta’s fish biomonitoring study has completed its first phase, with the second phase to begin in November.  Initial indications are that gold fish survive very well in membrane-treated wastewater effluent.  

· Darryl Seehagel, supervisor of the Gold Bar centre, has been invited to Mexico as the guest of Commission for Environmental Cooperation, an offshoot of NAFTA.  He will be meeting officials from the city of Queretaro to discuss their wastewater infrastructure requirements and possible role of the Centre.
10.5 Digester Upgrade 1- 4 & New Fermenters – 

A. Digesters.  UMA Engineering has been appointed design consultant for the Digester upgrade project, a multi-year project which will revamp the mixing systems and include a new biogas / compressor room.  Design work will be completed this year; construction will start next year, with one digester per year upgraded over four years.

B. Fermenters.  Design work is progressing on three (3) new fermenters, described as “Phase II” under the scope of the original Fermenter Project.  Together with the plant’s existing fermenter, they will produce all the volatile fatty acids, or VFA’s, for phosphorus removal under the Approval To Operate.  Phase II had been deferred because the plant was receiving its VFA supply from an external source, namely from what the Celanese plant was discharging into the sewer system.  With Celanese’s announced closure of its Edmonton plant, set for the end of 2006, Gold Bar must now accelerate its fermenter plan to continue meeting its phosphorus removal target.  Construction is expected to begin next spring.   
10.6 Main Entrance To Plant – K.C. reported that, as discussed at the last meeting, the plan is to relocate the plant main entrance from the west to the south side of the plant in the area of the Community Services, Parks compound.  All construction and maintenance traffic, however, would continue using the west gate.  The project is still in the conceptualizing stage, with discussions with Community Services ongoing.  The project’s objectives are improved site security and plant access -- especially from an emergency preparedness standpoint – and more harmonious blending of plant and park landscape. 
10.7 Around The Table – 
Laurie Scott:  Nuisance odours were down and have continued to be at a tolerable level.  That’s good news since CLC came about in response to that single issue.  It is appreciated, too, by the Gold Bar community.  On the matter of the Drainage/Epcor issue, Laurie wanted to assure Kurt (absent for this part of the meeting) that he is happy with the “systems in place” and will be more than happy to cooperate with Drainage in future.  
 

	 
	   

	5. 
	Next Meeting – TBA.   



	 
	

	
	Meeting adjourned: 7:45 p.m.
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